



# 2024 Johnson Creek Gosdeck Crossing Construction Weekly Construction Update Update #11 (07/19/2024)

## **Work Completed Week of Starting: 7/15/2024    Ending: 7/19/2024**

- Settlement plate monitoring.
- Dewatering of the site after heavy rains.
- Repairing erosion control devices.
- Seeding/restoration of completed grading areas.

## **Work Scheduled for Week of Starting: 7/22/2024    Ending: 7/26/2024**

- Southern abutment concrete pouring (pending site wetness/condition).
- Excavation of northern abutment (pending site wetness/condition).
- Pile driving of northern abutment (pending site wetness/condition).

**Estimated Contract Completion Date: 06/13/2025**

Village Engineer Contact Information: Christian Moring  
262-665-3012  
[christian.moring@stantec.com](mailto:christian.moring@stantec.com)

Resident Engineer Contact Information: Bill Davis  
608-621-0533  
[William.Davis@stantec.com](mailto:William.Davis@stantec.com)

Village Contact Information:  
Kyle Ellefson  
920-699-2296  
[villageadministrator@vi.johnsoncreek.wi.gov](mailto:villageadministrator@vi.johnsoncreek.wi.gov)



Village Of Johnson Creek



Southern abutment layout and excavation post rainfall.