



Village Of Johnson Creek



Johnson Creek Gosdeck Crossing Construction Weekly Construction Update Update #1 (05/10/2024)

Work Completed This Week: 5/06/2024 - 5/10/2024

- Closing of Gosdeck Lane (South of Chapel Hill Drive)
- Clearing and grubbing of existing vegetation on the north side of the project area.

Work Scheduled for Next Week: 5/13/2024 – 5/17/2024

- Clearing and grubbing of existing vegetation on the north side of the project area.
- Clearing and grubbing of existing vegetation on the north side of the Wastewater Treatment Facility
- Installation of erosion control practices such as silt fencing, tracking pads, and turbidity barriers, as clearing proceeds/allows, in preparation for earthwork activities.

Estimated Project Completion Date: 06/13/2025

Village Engineer Contact Information: Christian Moring
262-665-3012
christian.moring@stantec.com

Resident Engineer Contact Information: Bill Davis
608-621-0533
William.Davis@stantec.com

Village Contact Information: Kyle Ellefson, Village Administrator
920-699-2296
villageadministrator@vi.johnsoncreek.wi.gov



Village Of Johnson Creek



North portion of the project area (south of Chapel Hill Drive) before clearing and grubbing activities commenced.



Village Of Johnson Creek



R.G. Huston clearing trees and vegetation in preparation for earthwork on the north portion of the project (south of Chapel Hill Drive).