



2024 Johnson Creek Gosdeck Crossing Construction Weekly Construction Update Update #24 (10/25/2024)

Work Completed Week of Starting: 10/21/2024 Ending: 10/25/2024

- Stripping formwork of parapet walls.
- Sanding and grinding rock pattern on parapet walls.
- Grading in the flood storage area.
- Cutting and removing of existing Gosdeck Lane asphalt up to the intersection of Chapel Hill Drive.

Work Scheduled for Week of Starting: 10/28/2024 Ending: 11/1/2024

- Completion of remaining storm sewer.
- Rough grading of stone for roadway sidewalk.
- Erosion control and temporary seeding in preparation for winter.

*Final Cleanup and minor stone grading work is anticipated to carry into the week of November 4th-8th. Upon completion of that work, the site will be closed and barricaded off for the winter.

Estimated Contract Completion Date: 06/13/2025

Village Engineer Contact Information: Christian Moring
262-665-3012
christian.moring@stantec.com

Resident Engineer Contact Information: Bill Davis
608-621-0533
William.Davis@stantec.com

Village Contact Information:
Kyle Ellefson
920-699-2296
villageadministrator@vi.johnsoncreek.wi.gov



Village Of Johnson Creek



Parapet rock wall before sanding and grinding (touch up work and staining to occur in the spring).



Village Of Johnson Creek



Parapet rock wall after sanding and grinding (touch up work and staining to occur in the spring).