



2024 Johnson Creek Gosdeck Crossing Construction Weekly Construction Update Update #23 (10/18/2024)

Work Completed Week of Starting: 10/14/2024 Ending: 10/18/2024

- Parapet walls forming and pouring.
- Stripping formwork under deck.
- Installation of electrical conduits into bridge parapet.

Work Scheduled for Week of Starting: 10/21/2024 Ending: 10/25/2024

- Completion of remaining storm sewer.
- Erosion control and seeding in preparation for winter.
- Removal of barge from creek.
- Stripping and removal of existing Gosdeck Lane up to the intersection of Chapel Hill Drive.

Estimated Contract Completion Date: 06/13/2025

Village Engineer Contact Information: Christian Moring
262-665-3012
christian.moring@stantec.com

Resident Engineer Contact Information: Bill Davis
608-621-0533
William.Davis@stantec.com

Village Contact Information:
Kyle Ellefson
920-699-2296
villageadministrator@vi.johnsoncreek.wi.gov



Village Of Johnson Creek



Parapet freshly poured in formwork.



Village Of Johnson Creek



Beginning of concrete curing process for the parapets.